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May 5, 2004

VIA ELECTRONIC FILING

Marlene H. Dortch, Secretary
Federal Communications Commission
445 12th Street, S.W. 
Room TW-B204
Washington, DC  20554 

Re: Notice of Oral Ex Parte Communication, 
CC Docket No. 99-200; CC Docket No. 95-116

Dear Madam Secretary:

In accordance with Section 1.1206 of the Commission’s rules, 47 C.F.R. Section 1.1206,
we hereby provide you with notice of an oral ex parte presentation in connection with the
above-captioned proceedings.

On Wednesday, May 5, 2004, undersigned counsel for Yorkville Telephone
Cooperative, Inc. and Yorkville Communications, Inc. (collectively “Yorkville”) met with the
following individuals to discuss the company’s pending request for a temporary waiver of the
deadline to initiate wireless local number portability services:

David Furth, Associate Bureau Chief/Counsel, Wireless Telecommunications Bureau
Jennifer Salhus, Spectrum and Competition Policy Division,

Wireless Telecommunications Bureau
John Branscome, Legal Advisor to Bureau Chief, Wireless Telecommunications Bureau
Jeffrey Steinberg, Spectrum and Competition Policy Division,

Wireless Telecommunications Bureau
Cheryl Callahan, Assistant Chief, Telecommunications Access Policy Division, 

Wireline Competition Bureau
Pam Slipakoff, Telecommunications Access Policy Division, 

Wireline Competition Bureau

Also present at the meeting was Sylvia Lesse, counsel for Choice Wireless, LC, TMP
Corp. and TMP Jacksonville, LLC, who have requests for waiver pending before the FCC.
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Counsel for Yorkville discussed the current status of upgrades to Yorkville’s wireless
switch, which may be completed by the end of May, to be followed by testing. The nature of
Yorkville’s delay is technical, given that numbering resources are in place, funding is secure and
porting data has been exchanged with requesting carriers. Yorkville’s vendor, Tecore Wireless
Systems, is active and cooperative in installing custom switch upgrades as soon as possible so
that capability may be achieved perhaps as early as mid-June, or as late as mid-August. Yorkville
has formally requested an extension of time until August 24, 2004.

Counsel explained that Yorkville is a small carrier who began inquiring with its wireless
switch vendor about the necessary upgrades about a year and a half ago. Being the vendor’s only
TDMA/analog customer has lengthened the time it has taken for Yorkville to obtain the required
features and functionality. Counsel expressed Yorkville’s intent to achieve compliance as soon
as it is technically able to do so.

Sincerely,

/s/

Pamela L. Gist
Counsel for Yorkville Telephone 
Cooperative, Inc. and
Yorkville Communications, Inc.

 
cc: Sylvia Lesse, Esq.


